COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2020

ESTI MATE SUMVARY 11:29: 39
CONTI D C21878 ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 21878- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TI ME ALLOW 309 WORK DAYS
I-70 ARRI BA: EAST AND VEST PERCENT TIME:  54.69 ORI G TIME ALLOW 295 WORK DAYS
PROJECT NO. NHPP0705- 082
|-70 ARRI BA
NAMVE OF ROAD:
PRQJIECT COUNTI ES: LI NCOLN KI' T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 02/ 28/ 2020 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 46, 204, 244. 55 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44,655, 433. 58 NON- PARTI Cl PATI NG 24,776,934.79 88, 587. 49
PERCENT COMPLETE: 53.80% TOTAL EARNI NGS 24, 856, 434. 79 88, 587. 49
FUNDS AVAI LABLE: $ 21,347,809. 76 STOCKPI LED MATERI ALS 1,392,171, 27 714,904. 08
GROSS EARNI NGS 26, 248, 606. 06 803, 491. 57
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 669, 831. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 25,578, 774. 56 803, 491. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 25,578, 774. 56 803, 491. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 803, 491. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010 202-00220

0015 202-00240

0020 202-00250

0025 202-00810

0030 202-00821

0035 202-01030

0040 202-01130

0045 202-01300

0050 203-00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
703. 000
EACH
2.10000
27,022. 000
sy
8. 05000
690, 855. 000
5%
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4.000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
74, 746. 000
cy
15. 54000
40. 000
HOUR

102. 60000

Page 2
ESTI MATE RUN 02/ 28/ 2020
11:29: 39

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

289. 000
0. 000 0.00
289. 000 606. 90

9, 976. 000
0. 000 0. 00

9, 976. 000 80, 306. 80

336, 740. 000
0. 000 0.00

336, 740. 000 501, 742. 60

58, 331. 000
0. 000 0. 00

58, 331. 000 30, 915. 43

110. 000
0. 000 0.00

110. 000 7,507.50

0. 000
0. 000 0. 00
0. 000 0. 00

4.000
0. 000 0.00

4. 000 3,570. 00

575. 000
0. 000 0. 00

575. 000 2,294. 25

3. 000
0. 000 0.00
3. 000 630. 00

74, 746. 000
0. 000 0. 00

74,746.000 1,161, 552. 84

14. 000
0. 000 0.00
14.000 1, 436. 40



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 34. 000
HOUR 0. 000 0. 00
102. 60000 34.000 3,488. 40
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 5, 180. 000
LF 0. 000 0. 00
3. 68000 5, 180. 000 19, 062. 40
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0090 208-00060 Tenporary Sl ope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 2.000
EACH 0. 000 0. 00
1, 440. 00000 2.000 2,880.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 66. 000
HOUR 0. 000 0. 00

95. 00000 66. 000 6, 270. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213- 00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 99. 000
DAY
425. 00000
Tenporary Berns 153, 078. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 86. 300
ACRE
341. 25000
Soi | Condi tioni ng 86. 300
ACRE
2,572.50000
Spray-on Mil ch Bl anket 86. 300
ACRE
2, 604. 00000
Bonded Fi ber Matrix 40. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

QrY TH'S PERI OD
QTY TO DATE

51

153, 078
0
153, 078

71
15.
86.

71
15.
86.

71
15.
86.

24.
15.
40.

. 000
. 000
. 000

000

. 000
56.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
300
300

000
300
300

000
300
300

700
500
200

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 28/ 2020

2,125

5, 221.

39, 359

39, 841.

40, 362

.00

00

.00

.00

.00

13

25

20

00

.00

.00

11:29:39

AMOUNT

23, 800

73,477

29, 449

222,006

224,725

104, 680

.00

00

44

.00

.00

88

75

20

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 5, 013. 000
cY 0. 000 0. 00
34.19000 5, 013. 000 171, 394. 47
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 658, 997. 000 338, 574. 000
0-8"
( ) Sy 0. 000 0.00
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 281. 260
TON 0. 000 0. 00
241.50000 281. 260 67,924. 29
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 641. 670
TON 0. 000 0.00
131. 25000 641. 670 84,219. 19
0195 411-10255 Emul sified Asphalt (Slow Setting) 1, 690. 000 250. 000
GAL 0. 000 0. 00
3. 15000 250. 000 787.50
0200 412-01200 Concrete Pavenent (12 Inch) 686, 019. 000 344, 871. 000
Sy 0. 000 0.00
45. 64000 344,871. 000 15, 739, 912. 44
0200 MATERI AL ALLOMANCE # 57 Aggregrate (12" PCCP) 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C21878
PCN: 21878-BI D
PRQIECT NHPPO705- 082
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0200 MATERI AL ALLOWANCE Rei nforcing Stee
0200 MATERI AL ALLOMNCE Coar se Aggregrate
0200 MATERI AL ALLOWANCE Fi ne Aggregrate
0200 MATERI AL ALLOMNCE 57 Rock
0200 MATERI AL ALLOWANCE 57 Rock
0200 MATERI AL ALLOMNCE 57 Rock
0200 MATERI AL ALLOWANCE Sand
0200 MATERI AL ALLOMNCE Fl yash
0200 MATERI AL ALLOWANCE Rei nforcing Stee
0200 MATERI AL ALLOMNCE Rei nforcing Stee

0205 412-02000 Concrete Safety Edge

ESTI MATE NO

CY

CY

SY

SY

SY

SY

SY

SY

SY

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0012

1.87000

7.77000

4.26000

7.77000

7.77000

7.77000

4.26000

2.70000

1.87000

1.87000

306, 944. 000

2.02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

70, 417. 459
0. 000
70, 417. 459

0. 000
92, 008. 247
92, 008. 247

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,330. 722
0. 000
3,330. 722

158, 698. 000
0. 000
158, 698. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
0. 00
547, 143. 66
714,904. 08
714,904. 08
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
6, 228. 45
0. 00
320, 569. 96



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0. 00
1, 660. 00000 0. 000 0. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0.00
0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 688. 000
LF 0. 000 0. 00
47. 67000 688. 000 32,796. 96
0225 MATERI AL ALLOMANCE Guard Rail Ty 3 462. 000
LF 0. 000 0. 00
15. 00000 462. 000 6, 930. 00
0230 606-01370 Transition Type 3G 6. 000 3. 000
EACH 0. 000 0. 00
3,297. 00000 3.000 9, 891. 00
0230 MATERI AL ALLOMANCE Transition Ty 3G 3. 000
EACH 0. 000 0. 00
1,473. 26000 3. 000 4,419.78
0235 606- 02003 End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3,522. 75000 1. 000 3,522.75
0235 MATERI AL ALLOWANCE End Anchored (Nonfl ared) 0. 000
EACH 0. 000 0. 00
1, 680. 73000 0. 000 0. 00
0240 606- 02005 End Anchorage (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
2,882. 25000 3.000 8, 646. 75
0240 MATERI AL ALLOWANCE End Anchorage (Fl ared) 2.000
EACH 0. 000 0. 00

1, 264. 45000 2.000 2,528.90



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT NHPPO705- 082 ESTI MATE NO 0012 11:29:39
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0245 607-60620 Road Closure Gate 4. 000 4.000
EACH 0. 000 0.00
14, 700. 00000 4. 000 58, 800. 00
0245 MATERI AL ALLOMANCE Road Cl osure Gate-Light Poles 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 4.000 4.000
EACH 0. 000 0.00
57. 75000 4. 000 231.00
0255 612-00101 Delineator (Drivable Concrete Installation) (Type I) 703. 000 346. 000
EACH 0. 000 0. 00
105. 00000 346. 000 36, 330. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 103. 000 66. 000
EACH 0. 000 0.00
107. 10000 66. 000 7,068. 60
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 257. 000 14. 000
EACH 0. 000 0. 00
110. 25000 14.000 1, 543. 50
0270 613-00306 3 Inch Electrical Conduit (Bored) 650. 000 647.000
LF 0. 000 0.00
48. 30000 647.000 31, 250. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 9. 000 9. 000
EACH 0. 000 0.00
1, 312. 50000 9. 000 11,812.50
0285 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 400. 00000 1.000 8, 400. 00
0290 613-13000 Lumi naire (LED) 4. 000 4.000
EACH 0. 000 0.00
840. 00000 4. 000 3, 360. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 613-40010 Li ght Standard Foundati on 4.000 4.000
EACH 0. 000 0.00
2,625. 00000 4.000 10, 500. 00
0300 613-40020 Transforner Base Al um num 4. 000 4. 000
EACH 0. 000 0. 00
630. 00000 4. 000 2,520. 00
0305 613-50210 Tenporary Lighting 1. 000 0. 500
LS 0. 000 0.00
304, 290. 00000 0. 500 152, 145. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0310 MATERI AL ALLOWANCE Si gn Panel d ass | 791. 939
SF 0. 000 0.00
9. 80000 791. 939 7,761. 00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0. 00
0315 MATERI AL ALLOMANCE Si gn Panel Cass |1 350. 000
SF 0. 000 0.00
14. 68000 350. 000 5,138.00
0320 614-00013 Sign Panel (Cass IIl) 1, 637. 000 0. 000
SF 0. 000 0. 00
30. 45000 0. 000 0. 00
0320 MATERI AL ALLOWANCE Si gn Panel Cass |11 1,637.000
SF 0. 000 0.00
16. 00000 1, 637. 000 26, 192. 00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0330 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00

399. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 621-00450  Detour Pavenent 37,577. 000 21, 989. 000
SY 0. 000 0. 00
44.21000 21, 989. 000 972, 133. 69
0335 MATERI AL ALLOMNCE # 57 Coarse Aggregrate 0. 000
cY 0. 000 0. 00
4.55000 0. 000 0.00
0335 MATERI AL ALLOWANCE 57 Rock 15, 588. 000
SY 0. 000 0. 00
4.55000 15, 588. 000 70, 925. 40
0340 624-20300 Det our Drai nage Pipe (O ass 0) 3, 100. 000 2,008. 000
LF 0. 000 0. 00
76. 00000 2,008. 000 152, 608. 00
0345 625-00000  Construction Surveying 1. 000 0.420
LS 0. 000 0. 00
75, 000. 00000 0. 420 31, 500. 00
0350 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 731, 240. 84000 1. 000 1,731, 240.84
0355 626-01104 Public Information Services (Tier V) 1. 000 0.567
LS 0. 000 0. 00
23, 252. 25000 0. 567 13, 184.03
0360 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0.00
0365 627-00013 Paverment Marking Paint (H gh Build) 2,627. 000 2,574.000
GAL 0. 000 0. 00
34. 65000 2,574.000 89, 189. 10
0370 627-02010 Preforned Plastic Pavement Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0.00
0375 630-00000  Fl aggi ng 1, 920. 000 1, 042. 800
HOUR 0. 000 0. 00

28. 35000 1, 042. 800 29, 563. 38



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

630- 00007

630- 00012

630- 80338

630- 80341

630- 80342

630- 80343

630- 80344

630- 80350

630- 80355

630- 80358

630- 80360

C21878

21878-BID
NHPPO705- 082

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Barri cade (Type 3 M D) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze Q)

Construction Traffic Sign (Special)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
DAY
502. 95000
187. 000
DAY
1, 197. 00000
24. 000
EACH
31. 50000
203. 000
EACH
21. 00000
119. 000
EACH
26. 25000
8. 000
EACH
29. 40000
796. 000
SF
21. 00000
100. 000
EACH
10. 50000
4. 000
EACH
9, 371. 25000
4. 000
EACH
2, 425. 50000
339. 000
EACH

10. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

87. 000
1. 000
88. 000

177. 000
10. 000
187. 000

11. 000
0. 000
11. 000

76.500
0. 000
76. 500

59. 500
0. 000
59. 500

4. 000
0. 000
4.000

398. 000
0. 000
398. 000

46. 000
0. 000
46. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

169. 500
0. 000
169. 500

Page 11

ESTI MATE RUN 02/ 28/ 2020

502

11,970

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29:39

AMOUNT

44, 259

223, 839

346.

1,606

1, 561.

117

8, 358

483.

9, 371.

4, 851.

1,779

60

00

50

50

88

60

00

00

25

00

75



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 24.000 3. 000
EACH 0. 000 0. 00
14. 70000 3. 000 44.10
0445 630-80370  Concrete Barrier (Temporary) 2,077.000 965. 000
LF 0. 000 0.00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Device (Fixed) 1, 293. 000 381.500
EACH 0. 000 0. 00
3. 94000 381. 500 1,503. 11
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness Incentive 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cement Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0490 700-70023

0495

700- 70025

0500

700- 70034

0505

700- 70035

0510

700- 70380

0715

625- 00001

0720

203- 00050

0725

420- 00132

0730

203- 01100

0745

210- 00750

0750 210-00810

C21878
21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Electric

F/ A Hi gh Speed I nternet

F/ A Erosion Control

Const Surveyi ng (Hour)

Unsui tabl e Materi al

Ceotextile (Separator) (CL 1)

Proof Rolling

Res Light Standard

Res Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100. 000
HOUR
150. 00000
47, 801. 000
cy
20. 40000
68, 186. 000
%
2..80000
50. 000
HOUR
115. 00000
2.000
EACH
2, 000. 00000
106. 000
EACH

380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

47,801. 000
0. 000
47,801. 000

68, 186. 000
0. 000
68, 186. 000

23. 000
0. 000
23.000

2.000
0. 000
2.000

106. 000
0. 000
106. 000

Page 13

ESTI MATE RUN 02/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29:39

AMOUNT

4,500

975, 140

190, 920

2,645

4, 000

40, 280

.00

.00

.00

.00

.00

00

40

80

00

00

00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 630-80001  Flash Beacon (Port) 12. 000 6. 000
EACH 0. 000 0.00
315. 00000 6. 000 1, 890. 00
0760 900-00022  Added Item (Square Yard)/ Cold Weather Protection 18, 345. 600 18, 345. 600
SY 0. 000 0. 00
0. 84000 18, 345. 600 15, 410. 30
0770 900- 00006 Added Item (Dol lar)/ Lien filed by Legacy Traffic 0. 000 0. 000
Minagenent DOL -50, 794. 040 -50,794. 04
1. 00000 -50, 794. 040 -50, 794. 04

CAT 0200 CURRENT AMTI $45, 726, 729.83 $ 803, 491. 57 $25, 979, 444. 20
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 528. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0. 00
0520 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0.00
28.93000 0. 000 0. 00
0525 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237. 30000 0. 000 0. 00
0535 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502  *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0.00
2, 835. 00000 0. 000 0. 00
0545 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00

203. 70000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
Sy 0. 000 0.00
71. 40000 0. 000 0. 00
0575 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 *Concrete C ass DR 4.000 0. 000
cY 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0585 601-51005 *@Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0.00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00

164. 38000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT NHPP0705- 082 ESTI MATE NO. 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 G 24-V
0735 206-00050  Str Bkfl (Spec) 98. 000 98. 000
cy 0. 000 0. 00
72.60000 98. 000 7,114.80
CAT 0300 CURRENT AMI $ 196, 809.47 $ 0.00% 7,114.80
CAT NO0301 G 24-W
0605 202-00246 Renoval of Asphalt Mat (Planing) (Special) 828. 000 828. 000
SY 0. 000 0. 00
10. 21000 828. 000 8,453. 88
0610 202-00425 Renoval of Bridge Railing 44. 000 44. 000
LF 0. 000 0. 00
28.93000 44.000 1,272.92
0615 202-00450 *Renoval of Portions of Present Structure (C ass 1) 4.000 4.000
5% 0. 000 0. 00
147.00000 4.000 588. 00
0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 15. 000 15. 000
Sy 0. 000 0. 00
237.30000 15. 000 3,559.50
0625 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1. 000 1.000
5% 0. 000 0. 00
420. 00000 1.000 420. 00
0630 202-00502 *Renpval of Portions of Present Structure 1. 000 1. 000
cy 0. 000 0. 00
2,835. 00000 1. 000 2,835.00
0635 202-00504  *Renpval of Expansion Device 85. 000 85. 000
LF 0. 000 0. 00
203. 70000 85. 000 17,314.50
0640 210-00530  *Rebuild Portions of Present Structure 3. 000 3. 000
SF 0. 000 0. 00
1, 575. 00000 3. 000 4,725.00
0645 509-00001 Structural Steel (Galvanized) 31. 000 31. 000
LB 0. 000 0. 00
10. 08000 31. 000 312.48



CONTI D

G 24-W

CAT NO0301

0650 515-00400

0655

518- 00000

0660

518- 03100

0665

519- 03035

0670

519- 03055

0675

601- 03057

0680

601- 51005

0685

602- 00000

0690

602- 00020

0695 606-11010

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

*Concrete Seal er

*Bri dge Conpression Joint Sealer

Seal

*Rapid Cure Silicone Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 10R

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

108. 000

sy
17. 85000
85. 000

LF
141. 75000
125. 000

LF
29. 40000
524. 000

sy
71. 40000
480. 000

CF
136. 50000
4. 000

cy
4, 200. 00000
156. 000

EACH

28. 35000
190. 000

LB
4. 20000
370. 000

LB
6. 30000
69. 000

LF

164. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

108. 000
0. 000
108. 000

85. 000
0. 000
85. 000

125. 000
0. 000
125. 000

524. 000
0. 000
524.000

480. 000
0. 000
480. 000

1. 800
0. 000
1.800

80. 000
0. 000
80. 000

99. 000
0. 000
99. 000

142. 000
0. 000
142. 000

69. 000
0. 000
69. 000
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ESTI MATE RUN 02/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29:39

AMOUNT

1,927

12,048

3,675

37,413

65, 520

7,560

2,268

415

894.

11, 342

80

75

00

60

00

00

00

80

60

22



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21878-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0012 11:29: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0740 206- 00050 Str Bkfl (Spec) 75. 000 0. 000
cy 0. 000 0. 00
72. 60000 0. 000 0.00
CAT 0301 CURRENT AMI $ 201, 205.25%$ 0.00% 182,547.05

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725.00
0705 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 79,500.00 $ 0.00% 79, 500. 00

PROJECT TOTAL CURRENT AMI $46, 204, 244.55$% 803, 491. 57 $26, 248, 606. 05



